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SECTION A - SUPPLEMENTAL INFORMATION

The purpose of this modification is to perform the following changes to this Task Order:

1) The attached Scope of Work will replaced all earlier versions of the Scope of Work, effective with this modification.

2) Funds for Travel in the amount of $19,312.52 are de-obligated from CLIN 0004AA as these dollars are no longer necessary to complete

this task.  The Total value of CLIN 0004AA is revised from $42,772.52 by $19,312.52 to $23,460.00.  The Total value of Task Order 0041

is revised from $3,543,369.92 by ($19,312.52) to $3,524,057.40.

3) Hours under CLIN 0003AA are converted from CONUS Hours to OCONUS Hours in the following amounts:

Currently Hours/Dollars on Clin 0003AA are as follows:

CONUS labor hours

                             hours   rate                 total

Program Manager              1040    $100.05             $104,052.00

Mobil Equipment Mech Supr    1720     $44.69             $ 76,866.80

Auto Mechanic                4920     $39.10             $192,372.00

                             7680                        $373,290.80

Logistics Manager             100      $61.04            $ 6,104.00

Systems Engineer              100      $73.12            $ 7,312.00

Prod Cont Clerk               250      $29.44            $ 7,360.00

                              450                        $20,776.00

OCONUS labor hours

obil Equipment Mech Supr      360      $55.42            $19,951.20

Auto Mechanic                 720      $50.86            $36,619.20

                             1080                        $56,570.40

Total Labor Ceiling Dollars                             $450,637.20

The Hours are changed as follows and the total dollars remain unchanged:

OCONUS labor hours

                                hours    rate        total

Mobil Equipment Mech Supr       1800     $55.42      $99,756.00

Mobil Equipment Mech Supr OT     720     $56.24      $40,492.80

Auto Mechanic                   4000     $50.86     $203,440.00

Auto Mechanic OT                1680     $51.29      $86,167.20

Total OCONUS                    8200                $429,856.00

CONUS labor Hours

Logistics Manager                100     $61.04       $6,104.00

Systems Engineer                 100     $73.12       $7,312.00

Production Cont Clerk            250     $29.44       $7,360.00

Total CONUS                      450                 $20,776.00

Total Labor Hours                                   $450,632.00

Additional Materials Dollars                              $5.20

Total Dollars                                       $450,637.20

4) The reference to the following attachments, 001 Facility Lease Agreement and 002 List of of Equipment, that were addressed in Mod 11,

Section J, is deleted.

5) Wage Determination No. 1994-2413, Rev. No. 20 dated 6/18/2003 is incorporated by reference.

                                               *** END OF NARRATIVE A 014 ***
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MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0004AA        SERVICES LINE ITEM                                                                           $         23,460.00              __________________                                                                            __________________

              NOUN: TPF CONTRACT - M1097A2 HMMWV

              PRON: A136D213JZ    PRON AMD: 01    ACRN: AB

              AMS CD: 51103446005

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-JUL-2004

                            $        23,460.00
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SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

1. The Contractor shall operate an M1114 HMMWV/A2 HMMWV deprocessing/hand-off site at each of the below listed locations. Based on

Department of the Army direction there will be occasions were the vehicles will be deprocessed in a CONUS location and handed-off in

another as described below. Overtime is authorized under this task order, at the Overtime Rates stated in the MATO contract, when the

overtime requirement is approved by the Contracting Officer and/or Performance Certifier.  The majority of vehicles to be deprocessed

and have kit applications will be M1114s.  A significantly smaller number of A2 HMMWVs may be deprocessed from time to time under this

task order (only those that PM LTV retains responsibility for deprocessing).   However locations, quantities and dates may change due to

fielding schedule adjustments.

DEPROCESSING LOCATIONS     VEH QTY      HAND-OFF                   TIMEFRAME

O'Gara Hess, Fairfield, OH   7     O'Gara Hess, Fairfield, OH       Feb/Mar 03

Korea                       60                          Korea       Feb/Mar/Apr 03

O'Gara Hess, Fairfield, OH   1*    O'Gara Hess, Fairfield, OH       Apr 03

Ft Richardson, AK           29             Ft. Richardson, AK       Apr/May 03

Schofield Bks, HI           25              Schofield Bks, HI       May/Jun 03

Ft Drum, NY                 25                    Ft Drum, NY       May/Jun 03

Ft Hood, TX                 17                         Kuwait       Jun/Jul 03

O'Gara Hess, Fairfield, OH   3     O'Gara Hess, Fairfield, OH       Jul 03

O'Gara Hess, Fairfield, OH  62                         Kuwait       Jul/Sept 03

Dimensions, Fairfield, OH   15              Ft Richardson, AK       Oct/Nov 03

Dimensions, Fairfield, OH    7                  Fairbanks, AK       Jan 04

Dimensions, Fairfield, OH 1465                         Kuwait       Sep 03 - 31 Jul 04

*NOTE:  There are not kits required to be installed on this vehicle.

M1097A2 LOCATIONS        VEH QTY                                    TIMEFRAME

Ft Lewis, WA                30                                      Apr 03

NOTE:    Kits required to be installed on M1097A2s are identified below:

Group I Kits:

2-Door Crew Cover      NSN 2540-01-434-8600         15 Ea.

Troop Seat Kit         NSN 2540-01-185-3216         15 Ea.

Bulkhead               NSN 2510-01-246-8287         15 Ea.

Group II Kits:

4-Door Crew Cover NSN 2540-01-434-8598          15 Ea.

Rear Seat Kit NSN 2540-01-410-7035          15 Ea.

Rear Seatbelt Kit NSN 2540-01-410-7037          15 Ea.

2. The Performance Certifier will accompany the Contractor, if required, to  the deprocessing/hand-off site and meet with the gaining

command to:

a. Establish a detailed hand-off schedule.

b. Obtain agreement as to what facilities, space, vehicles, equipment, and materials will be provided by the gaining command and

those that will be provided by the Contractor.  If facilities are not available the contractor shall obtain PCO authorization to

secure a leased building.

c. Establish a deprocessing/hand-off rate and schedule that is consistent with facilities/equipment availability.

d. Establish a working relationship for the receipt of end items and other fielding-related material through the installation Central

Receiving Facilities.

e. Establish local supply accounts for the acquisition of repair parts, Class III (packaged) Petroleum, Oils & Lubricants (POL)

products and blank forms that will be required to support deprocessing efforts.

3. The Contractor shall provide personnel, equipment, vehicles for transportation of personnel, administrative consumables, tools or

materials required to accomplish a deprocessing/hand-off mission except that which the gaining command agrees to provide.

4.  The Contractor shall manage the movement of all end items, packages and all other fielding-related material from receiving area into

the deprocessing/hand-off site.
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5.  The Contractor shall upon notification by the Performance Certifier ensure all items/material be present at the deprocessing/hand-

off site approximately 30 days prior to the first scheduled hand-off.

6. The Contractor shall have appropriate personnel present full-time at the deprocessing/hand-off site approximately 15 to 30 days prior

to the first hand-off to receive end items and material and to prepare vehicles for use by the TACOM New Equipment Training Team.

     a. Deprocess and perform operational checks on end items being fielded in accordance with checklist and/or instructions provided by

the Performance Certifier, and/or PM Representative.

     b. Correct/repair any deficiencies identified during deprocessing.

     c. Accomplish all necessary service and repairs identified in applicable Maintenance Allocation Charts (MAC) being organizational

or intermediate Direct Support level actions.

     d. Install any kits identified and approved by the Performance Certifier.  The following kits as a minimum are required to be

installed on each vehicle during deprocessing:

 (1) NSN 2590-01-429-3007         PLGR Bracket    Time to install  - 1 Hr.

 (2) NSN 2510-01-433-8551         Rear Hatch Support              -  1/2 Hr.

 (3) NSN 5895-01-421-0798         SINCGARS Installation Kit -   2 1/2  Hr.

 (4) NSN 5830-01-481-1936         VIC-3 Intercom W/Headsets -        1 Hr.

 (5) NSN - 2510-01-498-4996       Gun Shield Kit -               1    Hr.

     e. While in the following locations, the contractor is to retrofit/install Gun Shields and Turret Ring kits on previously fielded

Up-Armored HMMWVs:

     Korea:  186 Gun Shields, 186 Turret Rings and 186 Air Lift Bumper Reinforcement Kits     ______

     Scholfield Barracks, HI:  41 Gun Shields, 12 Turret Rings, 12 Hydraulic Winches and 41 Air Lift Bumper Reinforcement Kits     _______________________

     Ft. Polk:  80 Gun Shields, 80 Turret Rings and 80 Air Lift Bumper Reinforcement Kits     ________

     Ft Riley:  58 Gun Shields, 35 Turret Rings, 12 Hydraulic Winches, 58 VIC-3   Intercoms and 58 Air Lift Bumper Reinforcement Kits     ________

     f. Requisition replacement for all repair parts, components and major assemblies found to be defective except for those parts

covered under manufacture warranty. Warranty items are: Engine, Transmission, Axles, Power Steering pump, Fuel Injection Pump, Turbo

Fuel Injection Pump.

     g. Take appropriate action in accordance with the Warranty Technical Bulletin as provided by the Performance Certifier.

7. The Contractor shall maintain automated shop records in order to report, at any time, the status of all vehicles on-hand, the numbers

and types of vehicles previously handed off, and the status of unit sets of vehicles to be handed off during a specified period.

8. The Contractor shall make no changes to schedules or change the ingredients of any unit set without the approval of the Performance

Certifier.

9.  The Contractor shall maintain sufficient vehicles on-hand at all times that have been deprocessed, with kits installed and ready for

issue to satisfy the subsequent hand-off activity.

10. The Contractor shall adjust, repair, clean, or replace any items found discrepant or missing during the inspection of vehicles and

joint inventory with the gaining unit.

11. The Contractor shall provide an in briefing to gaining unit and supporting post or installation personnel upon arrival at the hand-

off site.

12. The Contractor shall inspect all material arriving at the deprocessing/hand-off site and identify all unserviceable or damaged

components.  The Contractor will accomplish all necessary organizational level repairs (as identified in applicable maintenance

allocation charts (MACs).
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13. The Contractor shall perform a 100% joint inventory of all material being fielded with the gaining unit in accordance with DA PAM

700-142.

14. At time of hand-off, the Contractor will formally transfer accountability of all material, in accordance with AR 710-2, by requiring

the gaining units Property Book Officer to sign appropriate documentation.

15. The Contractor shall report, to the Performance Certifier, any material shortages found during inventories.

16. The Contractor shall prepare, and provide to the Performance Certifier, appropriate deficiency reports (SF 361) for material found

to be damaged, non-conforming, or missing during the fielding process in accordance with the requirements, quantities, and schedules set

forth in DA PAM 700-142 and AR 710-2.  To be provided within 48 hours of discovered discrepancy.

17. The Contractor shall prepare, for the gaining and fielding commands signature, a joint inventory report, DA FORM 5684-R in

accordance with DA PAM 700-142.  Provide copies to gaining command and the Performance Certifier.

18.  The Contractor shall prepare, and provide to the Performance Certifier, an After Action Report, in accordance with DA PAM 700-142

and for each fielding conducted within 30 days.

19. The Contractor shall requisition all ASL items for each fielding location 30-60 days prior to handoff.  Parts list to be provided by

the Performance Certifier.  Contractor will be required to utilize the government supply system. The Performance Certifier will identify

a Point of Contact for requisitioning purposes upon contract award.

20. The Contractor shall develop and maintain a Materials Requirements List (MRL), in accordance with AR 700-142, DA PAM 700-142 and

A001 on the Contract Requirements List (DD Form 1423) for each fielding that will identify each gaining units requirements for the

following categories of material: End Items, Special Tools and Test Equipment, Direct Support Level Initial Spare/Repair Parts (ASL),

Technical Manuals and Publications, and Kits to be mounted on/in vehicles, if applicable.    The MRL will be generated from a Mission

Support Plan (MSP), which will be provided by the Performance Certifier upon contract award.

21. The Contractor shall provide a representative to participate in the monthly M1114 Up-Armored HMMWV Program Management Reviews

(PMRs).  The location of the PMRs will alternate between TACOM, Warren, MI and the OGara-Hess & Eisenhardt Armoring Company, Fairfield,

Ohio.

22. The Performance Certifiers for this task order will be Mr. Allan Yasoni, (810) 574-8398 or Mr. Ron Mara (810) 574-6212.

23. The period of performance for this effort is from 1 February 2002 to 31 July 2004.

OCONUS EFFORT:

24.  The Government will authorize Danger Pay in accordance with State Department authorizations for work performed in the Theater of

Operation in Southwest Asia.  This authorization is subject to change based on State Department guidance.  It is the Contractors

responsibility to check the current State Department Rates (e.g., Danger Pay) authorization prior to invoicing the Government, as the

allowances are subject to changed based on State Department guidance.  When available, the Government will provide all housing and

subsistence for contractor employee(s) and authorize a $3.50 per day Per Diem Rate, unless otherwise changed in accordance with the

Joint Travel Regulations (JTR). In the event that Government housing is not available in Southwest Asia, the contractor shall be

responsible for providing housing and subsistence to their OCONUS personnel in accordance with the established Per Diem Rate for

Southwest Asia.

25.  The Coalition Forces Land Component (CFLC) Policy Memorandum, OEF-AFRD-PARC, as signed and dated 17 March 2003 (and expiring on 17

March 2004), is incorporated by reference only into this task order.

26.  The Contractor shall conduct a final inspection and hand-off in Kuwait in accordance with the scope of work of this task order.

The Contractor shall work 8 hours per day and is authorized up to 8 hours overtime per day to accomplish this effort.

27. As this location is currently in an area of military operation, the following is being incorporated in the scope of work in this

task order for this effort only.

     a.   The Contractor shall ensure that all personnel hired by or for the contractor will comply with all guidance, instructions, and

general orders applicable to U.S. Armed Forces and DOD civilians as issued by the Theater Commander or his/her representative (See

Attachment 1).  This will include any and all guidance and instructions issued based upon the need to ensure mission accomplishment,

force protection and safety, unless directed otherwise in the task order scope of work.

     b. The contractor and contractor employees shall report in to the Army Materiel Command Logistics Support Element (AMC LSE) and

provide necessary information to the AMC LSE on the

Contractors deployment and activities in the area of operation (AOR) to facilitate the AMC LSE logistics integration function.  Initial
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contact and coordination with the AMC LSE shall be conducted prior to deployment into the theater.  Similar coordination and reporting

to the AMC LSE shall occur prior to exiting the area of operation.  Any additional coordination with the AMC LSE shall be as defined by

the Contracting Officer or Contracting Officer Representative (COR).

     c. If a contractor employee departs an area of operation without permission, the contractor will ensure continued performance in

accordance with the terms and conditions of the task order.  If the contractor replaces an employee who departs without permission, the

replacement is at contractor expense and must be complete within 72 hours, unless otherwise directed by the Contracting Officer.

     d. While performing duties in accordance with the terms and conditions of this task order, the Service Theater Commander will

provide Force Protection to the contractor employees commensurate with that given to Service/Agency (e.g., Army, Navy, Air Force,

Marine, DLA) civilians in the operations area unless otherwise stated in each task order.

     e. The Government shall provide the contractor employees with Chemical Defense Equipment (CDE) familiarization training

commensurate with the training provided to Department of Defense Civilian employees.  Point of Contact for this training is the TACOM

TOC, Mr. Dan Derringer, (586) 574-4474.  The training will take place at the CONUS Replacement Center located at Ft. Bliss, TX.

     f. The Government shall provide the contractor with all identification cards and tags required for deployment.  These shall be

obtained through the CONUS Replacement Center at Ft. Bliss, TX.

     g. The contractor is required to obtain a medical screening at the CONUS Replacement Center for FDA approved immunizations, which

will include DNA Sampling.  If contractor is deemed non-deployable, the contractor shall provide a replacement employee at their costs.

     h. The Government shall provide the contractor employees deployed in the theater of operations, on a cost reimbursable basis,

emergency medical and dental care commensurate wit the care provided to Department of Defense civilians deployed in the theater of

operations.  This is subject to availability of such medical and dental care.  The providing of such care does not include local

nationals under normal circumstances.

     i. The contractor shall be issued all required military unique Organizational Clothing and Individual Equipment (OCIE).  This

equipment shall be used at the CRC at Ft. Bliss, TX.

     j. The contractor is not authorized to carry a Government furnished weapon for self defense purposes in the Area of Operations.

The contractor will not possess personally owned firearms in the AO.

     k. The contractor shall ensure that deployed employees possess Commercial Drivers License to operate the equipment necessary to

perform the contract in the theater of operations in accordance with this scope of work.

     l. The Government will provide the contractor deployed in the theater of operations, the equivalent field living conditions,

subsistence, emergency and medical and dental care, sanitary facilities, mail delivery, laundry service and other available support

afforded to Government employees and military personnel in the theater of operation.

     m. The Government shall, when approved by the installation or Theater Commander, provide the contractor deployed in the theater of

operations, morale, welfare and recreation services commensurate with that provided to Department of Defense civilians and military

personnel deployed in the theater of operations.  Some of these services may be limited to U.S. personnel only.

     n. The anticipated duration of each deployment is approximately 60 days.  Specific dates will be provided when they have been

determined based on pre-deployment processes.

    o. Prior to deployment, the contractor shall ensure that each contractor employee completes a DD Form 93, Record of Emergency Data

Card, and return the completed form to the Contracting Officer.

     p. Upon notification to the contractor of redeployment, the contractor employees will travel from the theater of operations to the

designated CONUS Replacement Center (CRC), Ft. Bliss, TX, to turn in all clothing and OCIE issued prior to deployment.  The contractor

shall provide the Contracting Officer with documentation, annotated by the receiving Government official of all clothing and OCI has

been returned.

                                               *** END OF NARRATIVE C 002 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0004AA  A136D213JZ             AB       1        $          42,772.52  $         -19,312.52            $          23,460.00

        51103446005                   3ZLT01

        A13P50051CJZ

                                                                           _________________

                                                         NET CHANGE    $         -19,312.52

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AB        21   32035000031C1C01P51103431E1  S20113                W56HZV           $         -19,312.52                                                                                                          __________________

                                                                                          NET CHANGE    $         -19,312.52

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       3,543,369.92              $         -19,312.52              $       3,524,057.40
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